
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:26 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 118 Date: 25-Jul-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:30 Over Time: 01:30

Const Calendar Day: 685

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM60 72 64

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 07/25/2011, Monday – Partly Cloudy, 73/55 ºF

* Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI logs – No comment from TLY yet for
Sub # 2419 (E2 Bearings & Shear Keys Erection. No RFI under my name.

* Studied ABF work schedule of upcoming OBG for weeks of July 25, and August 01, 2011.

* Review MFSQA audit schedules for Specialty Finishes Sub # 2479R0, ABF set audit date on July 28,
2011. METS - Nicolai Hvass talked to me about this submittal, he said the comment from METS will
come to PMIV today and he like to have approval letter before the actual audit. At 4:45PM now the
comment is still not sending in yet.

* Continued studying Sub # 2419, TYL’s comment still not comes in to PMIV today.

* Worked 1.5 hours OT today (07/25/11, Monday)
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